

SEO OS - Free vs Paid Stack & Future Roadmap

This document summarizes the technologies currently used in SEO OS, which services are free today, what should be upgraded in the future, and the remaining product roadmap toward Version 1.0.

Design & Development

Tool	Current	Future
Figma	Free	Professional plan if team grows
Cursor	Paid	Continue for AI-assisted coding
ChatGPT	Paid	Continue for planning, debugging, architecture
React / TypeScript / Tailwind / Vite	Free	Remain free

Backend & Database

Service	Current	Future
Node.js / Express	Free	Remain free
Supabase	Free Tier	Upgrade for more users, storage, backups
PostgreSQL	Included	Scale with managed hosting if needed
pg-boss	Free	Remain free

AI & Deployment

Service	Current	Future
Gemini API	Free tier	Pay as AI usage increases
Ollama	Free	Keep as local/self-hosted fallback
Railway	Starter	Upgrade for more CPU/RAM/workers
Netlify	Free	Upgrade for traffic and team features
GitHub	Free	Team/Enterprise only if required

Recommended Integrations

Integration	Current	Future
Google Search Console	Free	Recommended
Google Analytics 4	Free	Recommended

Gmail OAuth	Free	Enable for outreach
Microsoft Outlook	Free	Enable for outreach
Commercial SEO providers	Not used	Optional paid upgrade later

Remaining Product Phases

- 1. Version 0.9.1 - Live Validation & Bug Fixes
- 2. Analytics Dashboard
- 3. Reports & White-label Exports
- 4. Technical SEO Engine
- 5. Production Integrations
- 6. AI Workforce Expansion
- 7. Enterprise Features
- 8. Version 1.0 Production Launch

Recommended Release Roadmap

Version 0.9.1: Bug fixes, UX improvements, performance, onboarding.

Version 0.9.5: Analytics, Reports, Technical SEO, real integrations.

Version 1.0: Production launch, enterprise readiness, monitoring, documentation.

Upgrade Strategy

Continue using the free-first architecture until you have meaningful usage (for example: dozens of active projects, multiple users, and sustained AI traffic). Upgrade Supabase, Railway, Netlify, and AI capacity only when real usage justifies it.